COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 08/ 2019

ESTI MATE SUMVARY 11: 05: 38
CONTI D C22031 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 22031- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 13.0 DAYS TIME ALLOW 6/ 28/ 2019 FI XED COVPLETI ON DAl
I-70 TRUCK PARKI NG GARFI ELD CO PERCENT TIME:  17.33 ORI G TIME ALLOW 6/28/2019 FI XED COVPLETI ON DAl
PROJECT NO. NHPP0O701- 241
|-70 TRUCK PARKI NG GARFI ELD CO
NAMVE OF ROAD:
PROJECT COUNTI ES: GARFI ELD
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 04/ 27/ 2019 DATE TI ME STARTED 04/15/2019
20 SO SUNSET STREET DATE LET 01/17/ 2019 DATE WORK BEGAN
DATE AWARDED 02/ 26/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/21/2019 DATE ACCEPTED
LONGVONT CO 80501- (303) 444- 8680 DATE NOTI CE TO PROCEED 04/ 15/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 3,371, 151. 90 PARTI Cl PATI NG $ 26, 720. 75 $ 26, 720. 75
AWARD PRQIJECT AMT: $  3,285,824.15 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 0.79% TOTAL EARNI NGS 26, 720. 75 26,720.75
FUNDS AVAI LABLE: $ 3,344, 431.15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 26, 720. 75 26, 720.75
TOTAL CLAI VS $ 0.00 RETAI NAGE -801. 62 -801. 62
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 25,919. 13 25,919. 13
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
ANMOUNT DUE 25,919. 13 25,919. 13
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 25,919.13

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22031 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22031-BID ESTI MATE RUN 05/ 08/ 2019
PRQJECT: NHPP0701- 241 ESTI MATE NO 0001 11: 05: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0.00
35, 000. 00000 0. 000 0. 00
0010 202-00019 Renoval of Inlet 2.000 0. 000
EACH 0. 000 0. 00
575. 00000 0. 000 0.00
0015 202-00200 Renoval of Sidewal k 479. 000 0. 000
SY 0. 000 0.00
16. 00000 0. 000 0. 00
0020 202-00203 Renoval of Curb and Cutter 1, 480. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0.00
0025 202-00220  *Renpval of Asphalt Mat 7,489. 000 0. 000
SY 0. 000 0.00
7.50000 0. 000 0. 00
0030 202-00250 Renoval of Paverent Marking (GRI NDI NG 5, 082. 000 0. 000
SF 0. 000 0. 00
3. 25000 0. 000 0. 00
0035 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 0. 000 0.00
235. 00000 0. 000 0. 00
0040 202-01130 Renoval of Guardrail Type 3 1, 135. 000 0. 000
LF 0. 000 0. 00
5. 70000 0. 000 0.00
0045 202-01300 Renoval of End Anchorage 4.000 0. 000
EACH 0. 000 0.00
375. 00000 0. 000 0. 00
0050 202-04010 Clean Inlet 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0055 202-05026  Sawing Asphalt Material (6 Inch) 1, 518. 000 0. 000
LF 0. 000 0.00

2.35000 0. 000 0. 00



CONTI D: C22031 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22031-BI D ESTI MATE RUN 05/ 08/ 2019
PRQIECT: NHPP0O701- 241 ESTI MATE NO 0001 11: 05: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203- 00000 Uncl assi fi ed Excavation 2, 315. 000 0. 000
cY 0. 000 0. 00
12. 75000 0. 000 0. 00
0065 203-00060 *Enbanknment Material (Conplete In Place) 4, 477. 000 0. 000
cY 0. 000 0. 00
65. 00000 0. 000 0. 00
0070 203-01500 Bl ading 20. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0. 00
0075 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0080 203-02330 Laborer 60. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0085 207-00205 Topsoi | 425. 000 0. 000
cY 0. 000 0. 00
5. 00000 0. 000 0. 00
0090 208-00002 *Erosion Log Type 1 (12 Inch) 1, 650. 000 0. 000
LF 1, 130. 000 5,932.50
5. 25000 1, 130. 000 5,932.50
0095 208-00035 *Aggregate Bag 200. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0100 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0105 208-00103 *Renoval and Di sposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0110 208-00105 *Renmpval and Di sposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00106

208- 00107

208- 00207

210- 00810

212-00006

212-00032

213-00012

240- 00000

304- 06000

403- 00720

412- 00900

C22031

22031-BID
NHPPO701- 241

| TEM
DESCRI PTI ON

ROADWAY

Sweepi ng (Sedi ment Renoval)

of Trash

Renoval

*Er osi on Control

Managenent

Reset Ground Sign

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Spray-on Mul ch Bl anket

*W1dlife Biologist

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Concrete Pavenent (9 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
HOUR
300. 00000
10. 000
HOUR
50. 00000
80. 000
DAY
575. 00000
4. 000
EACH
400. 00000
0. 950
ACRE
1, 300. 00000
0. 950
ACRE
925. 00000
0. 950
ACRE
5, 500. 00000
10. 000
HOUR
135. 00000
7, 076. 000
TON
32. 00000
6. 000
TON
450. 00000
23, 479. 000
sy

76. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 800
1.800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 08/ 2019

575.

243.

.00

.00

00

.00

.00

.00

.00

00

.00

.00

.00

11:05:38

AMOUNT

575.

243.

.00

.00

00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D: C22031 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22031-BI D ESTI MATE RUN 05/ 08/ 2019
PRQIECT: NHPP0O701- 241 ESTI MATE NO 0001 11: 05: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 506-00206 Riprap (6 Inch) 58. 000 0. 000
cY 0. 000 0. 00
215. 00000 0. 000 0. 00
0175 603-10180 18 Inch Corrugated Steel Pipe 40. 000 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0.00
0180 606-00301  CGuardrail Type 3 (6-3 Post Spacing) (31" M3S) 1, 135. 000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0185 606-01340 End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
2, 900. 00000 0. 000 0.00
0190 606-02003 End Anchorage (Nonflared) (31" MGS) 2.000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0195 607-11525 *Fence (Plastic) 1, 000. 000 0. 000
LF 780. 000 2,535.00
3. 25000 780. 000 2,535.00
0200 609-21011 Curb and Gutter Type 2 (Section I-M 1, 636. 000 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0205 610-00020  Median Cover Material (Patterned Concrete) 1, 600. 000 0. 000
SF 0. 000 0. 00
10. 85000 0. 000 0.00
0210 612-00001 *Del i neator (Type I) 4.000 0. 000
EACH 0. 000 0. 00
38. 50000 0. 000 0. 00
0215 612-00003 *Del i neator (Type II1) 2.000 0. 000
EACH 0. 000 0. 00
43.80000 0. 000 0.00
0220 612-00041 *Del i neator (Flexible) (Type I) 18. 000 0. 000
EACH 0. 000 0. 00

105. 00000 0. 000 0. 00



CONTI D: C22031 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22031-BI D ESTI MATE RUN 05/ 08/ 2019
PRQIECT: NHPP0O701- 241 ESTI MATE NO 0001 11: 05: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00011 *Sign Panel (Class I) 33.000 0. 000
SF 0. 000 0.00
21. 00000 0. 000 0. 00
0230 614-00035 *Si gn Panel (Special) 70. 000 0. 000
SF 0. 000 0. 00
24. 00000 0. 000 0.00
0235 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 18. 000 0. 000
Sl i pbase
EACH 0. 000 0.00
470. 00000 0. 000 0. 00
0240 622-00352 Trash Receptacle (Bear Resistant)(Special) 6. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0245 622-03262 Sanitary Vault Restroom (Special) 1. 000 0. 000
LS 0. 000 0.00
65, 000. 00000 0. 000 0. 00
0250 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 200 5, 500. 00
27, 500. 00000 0. 200 5, 500. 00
0255 626-00000  *Mbbilization 1. 000 0. 000
LS 0. 000 0.00
275, 000. 00000 0. 000 0. 00
0260 626-01103 *Public Information Services (Tier II1) 1. 000 0. 000
LS 0. 200 800. 00
4, 000. 00000 0. 200 800. 00
0265 627-00008 Modi fied Epoxy Pavenment Marking 53. 000 0. 000
GAL 0. 000 0.00
435. 00000 0. 000 0. 00
0270 627-00013 Pavenent Marking Paint (H gh Build) 62. 000 0. 000
GAL 0. 000 0. 00
132. 00000 0. 000 0.00
0275 627-30407  Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 163. 000 0. 000
Spec
(sp SF 0. 000 0.00

27.00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 630- 00000

0285

630- 00007

0290

630- 00012

0295

630- 80341

0300

630- 80342

0305

630- 80358

0310

630- 80359

0315

630- 80360

0320

630- 80363

0325

630- 80364

0330 630-80380

C22031

22031-BID
NHPPO701- 241

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE

*Fl aggi ng 1, 908. 000
HOUR

22.00000

*Traffic Control Inspection 25. 000
DAY

525. 00000

*Traffic Control Managenent 53. 000
DAY

715. 00000

*Construction Traffic Sign (Panel Size A) 18. 000
EACH

16. 50000

*Construction Traffic Sign (Panel Size B) 30. 000
EACH

17. 00000

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 2.000
Type) EACH

275. 00000

*Portabl e Message Sign Panel 92. 000
DAY

110. 00000

*Drum Channel i zi ng Device 20. 000
EACH

5. 50000

*Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000
EACH

9. 00000

*Drum Channel i zing Device (Wth Light) (Steady Burn) 5. 000
EACH

12. 00000

*Traffic Cone 200. 000
EACH

2.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
10. 000
10. 000

0. 000
3. 000
3. 000

0. 000
1. 000
1.000

0. 000
9. 000
9. 000

0. 000
0. 000
0. 000

0. 000
32. 000
32. 000

0. 000
4. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
11. 500
11. 500
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5, 250

2,145

16.

153.

3,520

22.

28.

.00

00

00

.00

00

.00

.00

11:05:38

AMOUNT

5, 250

2,145

16.

153.

3,520

22.

28.

.00

00

00

50

00

.00

00

00

.00

.00

75



CONTI D:

CAT NO0200

0335 630-85041

0340

700- 70002

0345

700- 70010

0350

700-70011

0355

700- 70016

0360

700- 70023

0365

700- 70025

0370 700-70380

CAT NO0400

0375 620- 00002

0380 620-00012

ESTI MATE NG 0001 11:05: 38
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRC
53. 000 0. 000
DAY 0. 000 0. 00
400. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
57, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
14, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 3,369,401.90$  26,720.75$%  26,720.75
0. 000 0. 000
EACH 0. 000 0. 00
19, 250. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0. 00

C22031
22031-BID
NHPPO701- 241

| TEM
DESCRI PTI ON

ROADWAY

*Mbbi | e Attenuator

F/ A ANTI CI PATED CMO

F/ A M nor

Revi si ons

Cont ract

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (Cl ass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 05/ 08/ 2019



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 9
ESTI MATE RUN 05/ 08/ 2019

CONTI D: C22031

PCN: 22031-BID

PRQIECT NHPPO701- 241

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0385 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 0. 000
EACH 0. 000
1, 750. 00000 0. 000

CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $

3,371,151.90 %

11: 05: 38
ANMOUNT
THI'S CUMULATI VE

PERI OD AMOUNT

0. 00

0. 00

0.00$ 0.00

26,720.75% 26, 720.75



